

OPTION 1



throw away prototypes for wis2.



OPTION 4




→ wis1. COMPLIANT

TC believe that aiming for operational release in 12 months will compromise solution.

OPTION 1.5



< RECOMMENDATION >



- development releases
- backlog
- agile sprints

- (i) banking investment in prototype dev. (NWS)
- (ii) 5.0 ALPHA is MAXIMUM WIS2.0 that OPTION 4 (5.2)
- (iii) WIS2.0 PROTOTYPE THAT SUPPORTS DEV. OF WIS2.0 IMPLEMENTATION PLAN (IT-WIS)
- (iv) we do it waste money building a fully wis1. compliant system (MF)